

3 Final schedule and workplan

It is expected that this assignment will be completed over the period of 5 months starting on May 4th 2018. The project timetable is presented in Table 8.1 with the specification of each task and its duration.

Table 8.1- General schedule in weeks.

Nº	Activity/task	May				June				July				August			September			Oct				
		7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	3	10	17	24	1	
1	PROJECT INCEPTION	█	█	█	█																			
1.1	INCEPTION MEETING	█																						
1.2	FINAL INCEPTION REPORT DELIVERY				█																			
2	DATA COLLECTION AND ANALYSIS				█	█	█	█	█	█	█	█	█											
2.1	STAKEHOLDER'S CONSULTATION						█																	
2.2	DATA COLLECTION				█	█	█	█	█	█	█													
2.3	FIELD WORK AND SURVEY						█	█	█	█														
2.4	DATA ANALYSIS								█	█	█	█	█											
2.5	LOCALIZED STUDY REPORT DELIVERY												█											
2.6	REPORT REVIEW												█	█	█	█	█							
3	AUDIT INTERPRETATION												█	█	█	█	█	█	█	█	█	█	█	█
3.1	RECOMMENDATIONS REPORT DELIVERY																	█						
3.2	REPORTS REVIEW																	█	█	█	█	█	█	█
3.3	PREPARATION FINAL REPORT																	█	█	█	█	█	█	█
3.4	FINAL REPORT DELIVERY																						█	█
3.5	FINAL NATIONAL WORKSHOP																							█

Report deliveries are highlighted in red. The exact dates for delivery of the reports are the following:

- Inception Report: May 30th 2018;
- Localized Study Report: July 31st 2018;
- Recommendations Report: August 31st 2018;
- Final Report: October 4th 2018.

The client is responsible for tasks highlighted in orange.

Exact date for the final National Workshop will be defined with the client at a later stage.